D	0	Task Mode	Task Name				Duration	Start	Finish
1		*	1. timski s	astanak			1 day	Thu 4.3.21	Thu 4.3.21
2		*	Odabir ter	ne projekta			3 days	Thu 4.3.21	Mon 8.3.21
3		*	Prijava tim	na na GitHub			1 day	Mon 8.3.21	Mon 8.3.21
4		*	Opisivanje	e problemske dome	ne		2 days	Mon 8.3.21	Tue 9.3.21
5		*	Podjela za	duženja i funkciona	alnosti		2 days	Tue 9.3.21	Wed 10.3.21
6		*	Popisivanj	e korištene tehnolo	ogije		1 day	Tue 9.3.21	Tue 9.3.21
7		*	Utvrđivan	je izvodivosti proje	kta s mentorom		1 day	Fri 12.3.21	Fri 12.3.21
8	•	*	Ispravak fu	unkcionalnosti prer	na komentarima me	entora	1 day	Sat 13.3.21	Sat 13.3.21
9		*	Osmišljava	anje projektnog pla	na		4 days	Tue 13.4.21	Fri 16.4.21
10		*	Izrada pro	jektnog plana u MS	S Projectu		1 day	Fri 16.4.21	Fri 16.4.21
11		*	Opisivanje	e dizajna sustava			2 days	Fri 16.4.21	Mon 19.4.21
12		*	Izrada pro	jektne dokumentad	cije za 1. fazu		1 day	Mon 19.4.21	Mon 19.4.21
13		*	Izrada Use	·Case dijagrama			2 days	Fri 30.4.21	Mon 3.5.21
14		*	Izrada Act	ivity dijagrama			2 days	Wed 21.4.21	Thu 22.4.21
15		*	Izrada Clas	ss dijagrama			2 days	Thu 22.4.21	Fri 23.4.21
16		*	Izrada Seq	uence dijagrama			2 days	Fri 23.4.21	Mon 26.4.21
17		*	Izrada ERA	A modela			5 days	Mon 26.4.21	Fri 30.4.21
				Task		Inactive Su	mmary		External Tasks
	Project: Gantogram Date: Fri 30.4.21			Split		Manual Tas	sk		External Milestone
Project				Milestone	♦	Duration-o	nly		Deadline
,			Summary Manual Su			mmary Rollup		Progress	
			Project Summary			Manual Sur	mmary		Manual Progress
				Inactive Task		Start-only		С	
				Inactive Milestone	\Diamond	Finish-only		3	

ID	0	Task Mode	Task Name	Duration	Start	Finish
18		*	Provjera projektne dokumentacije s mentorom	1 day	Fri 30.4.21	Fri 30.4.21
19		*	Sastanak tima	1 day	Fri 30.4.21	Fri 30.4.21
20		*	Ispravak projektne dokumentacije	5 days	Fri 30.4.21	Thu 6.5.21
21		*	Modeliranje baze podataka	3 days	Thu 6.5.21	Mon 10.5.21
22		-				
23		*	Izrada i popunjavanje baze podataka	3 days	Mon 10.5.21	Wed 12.5.21
24		*	Pisanje koda	15 days	Mon 17.5.21	Fri 4.6.21
25		*	Testiranje aplikacije	4 days	Tue 1.6.21	Fri 4.6.21
26		*	Sastanak s mentorom	1 day	Fri 4.6.21	Fri 4.6.21
27		*	Ispravljanje grešaka	4 days	Fri 4.6.21	Wed 9.6.21
28		*	Završno testiranje aplikacije	3 days	Wed 9.6.21	Fri 11.6.21
29		*	Sastanak s mentorom	1 day	Fri 11.6.21	Fri 11.6.21
30		*	Izrada projektne dokumentacije	3 days	Fri 11.6.21	Tue 15.6.21
31		*	Priprema prezentacije	1 day	Tue 15.6.21	Tue 15.6.21
32		*	Obrana projekta	1 day	Fri 18.6.21	Fri 18.6.21













